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ESTIMATE RUN 08/05/2018

ESTIMATE SUMMARY 20:31:40

CONTID: C20511         ESTIMATE NO: 0001 PROG 2005

PCN: 20511-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 177 ARAPAHOE TO HAMPDEN RESURFACING PERCENT TIME:

PROJECT NO: STA 177A-011                  

SH 177 ARAPAHOE TO HAMPDEN RESURFACING

NAME OF ROAD:  

PROJECT COUNTIES: ARAPAHOE

CONTRACTOR:

APC CONSTRUCTION CO., LLC PAY PERIOD ENDING

14802 W, 44th AVE. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GOLDEN CO 80403     (303)279-6611 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,917,659.49 PARTICIPATING $ $ 815,316.11

AWARD PROJECT AMT: 6,325,654.65 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -21,118.98

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

17.50

WORK DAYS

WORK DAYS

11.79%

6,102,343.38

815,316.11

815,316.11

794,197.13

$

$

$

$

815,316.11

0.00

815,316.11

0.00

815,316.11

-21,118.98

0.00

794,197.13

0.00

AMOUNT DUE 794,197.13 794,197.13

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 794,197.13

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

21.0 TIME ALLOW: 120

ORIG TIME ALLOW: 120

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/02/2018

07/02/2018

08/05/2018

05/10/2018

05/21/2018

06/07/2018

07/02/2018
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PCN: 20511-BID    ESTIMATE RUN 08/05/2018

PROJECT: STA 177A-011                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:31:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Tree Trimming 0.000

0.000

202-00008  
 

0.000.000

0.00

10.000

HOUR

720.00000

0010 *Brush Clearing 0.000

0.000

202-00014  
 

0.000.000

0.00

5.000

HOUR

275.00000

0015 Removal of Pipe 0.000

0.000

202-00035  
 

0.000.000

0.00

15.000

LF  

54.79000

0020 *Removal of Concrete Median Cover Material 0.000

0.000

202-00190  
 

0.000.000

0.00

2.000

SY  

61.36000

0025 *Removal of Sidewalk 0.000

0.000

202-00200  
 

0.000.000

0.00

747.000

SY  

51.50000

0030 *Removal of Curb and Gutter 0.000

0.000

202-00203  
 

0.000.000

0.00

233.000

LF  

15.34000

0035 *Removal of Concrete Curb Ramp 0.000

0.000

202-00206  
 

0.000.000

0.00

652.000

SY  

49.31000

0040 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

11.000

SY  

34.35000

0045 Removal of Asphalt Mat (Planing) 0.000

37,782.120

202-00240  
 

91,432.7337,782.120

91,432.73

196,507.000

SY  

2.42000

0050 *Removal of Pavement Marking 0.000

3,751.000

202-00250  
 

2,888.273,751.000

2,888.27

28,000.000

SF  

0.77000

0055 *Removal of Pavement Marking (12 Inch) 0.000

0.000

202-00254  
 

0.000.000

0.00

14,000.000

SF  

0.66000
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PCN: 20511-BID    ESTIMATE RUN 08/05/2018

PROJECT: STA 177A-011                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:31:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Pavement Marking (15 Inch) 0.000

0.000

202-00256  
 

0.000.000

0.00

12,500.000

SF  

0.66000

0065 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

7.000

EACH

93.14000

0070 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

14.000

EACH

81.09000

0075 *Removal of Pull Box 0.000

0.000

202-00827  
 

0.000.000

0.00

1.000

EACH

164.37000

0080 *Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

15,363.07000

0085 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

1,071.000

LF  

3.56000

0090 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

3.000

EACH

210.39000

0095 *Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

67.000

EACH

1,369.75000

0100 *Clean Valve Box 0.000

0.000

202-04005  
 

0.000.000

0.00

77.000

EACH

273.95000

0105 Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

0.000.000

0.00

130.000

CY  

55.21000

0110 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

10.000

HOUR

161.29000
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PCN: 20511-BID    ESTIMATE RUN 08/05/2018

PROJECT: STA 177A-011                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:31:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Potholing 0.000

46.500

203-01597  
 

8,152.8546.500

8,152.85

50.000

HOUR

175.33000

0120 *Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

430.000

LF  

10.96000

0125 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

160.000

LF  

16.44000

0130 *Pre-fabricated Concrete Washout Structure 0.000

1.000

208-00046  
 

2,279.261.000

2,279.26

3.000

EACH

2,279.26000

0135 *Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

311.000

LF  

9.59000

0140 *Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00054  
 

0.000.000

0.00

37.000

EACH

383.53000

0145 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

75.000

HOUR

219.16000

0150 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

25.000

HOUR

164.37000

0155 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

8.000

EACH

131.50000

0160 *Reset Fire Preemption Unit 0.000

0.000

210-00867  
 

0.000.000

0.00

3.000

EACH

399.97000

0165 *Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

90.000

EACH

350.03000
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PCN: 20511-BID    ESTIMATE RUN 08/05/2018

PROJECT: STA 177A-011                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:31:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Modify Inlet 0.000

0.000

210-04020  
 

0.000.000

0.00

1.000

EACH

3,835.29000

0175 *Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

154.000

EACH

188.71000

0180 *Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

20.000

HOUR

109.58000

0185 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

20.000

HOUR

109.58000

0190 *Monitoring Technician 0.000

0.000

250-00050  
 

0.000.000

0.00

8.000

HOUR

76.71000

0195 *Environmental Health and Safety 0.000

0.000

250-00100  
 

0.000.000

0.00

1.000

L S 

4,250.00000

0200 *Health and Safety Officer 0.000

0.000

250-00110  
 

0.000.000

0.00

4.000

HOUR

87.66000

0205 *Material Sampling and Delivery 0.000

0.000

250-00120  
 

0.000.000

0.00

2.000

EACH

328.74000

0210 Material Handling (Stockpile) 0.000

0.000

250-00200  
 

0.000.000

0.00

1.000

CY  

821.85000

0215 Solid Waste Disposal 0.000

0.000

250-00210  
 

0.000.000

0.00

1.000

CY  

1,643.70000

0220 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

246.780

TON 

58.22000
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PCN: 20511-BID    ESTIMATE RUN 08/05/2018

PROJECT: STA 177A-011                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:31:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Hot Mix Asphalt (Patching) (Asphalt) 0.000

14.970

403-00720  
 

2,470.0514.970

2,470.05

278.000

TON 

165.00000

0230 Emergency Pothole Repair 0.000

0.000

403-00800  
 

0.000.000

0.00

50.000

TON 

515.00000

0235 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

5,698.190

403-34871  
 

437,051.175,698.190

437,051.17

27,588.220

TON 

76.70000

0240 Emulsified Asphalt (Slow-Setting) 0.000

1,268.000

411-10255  
 

7,164.201,268.000

7,164.20

9,825.000

GAL 

5.65000

0245 *Drilled Caisson (18 Inch) 0.000

0.000

503-00018  
 

0.000.000

0.00

10.000

LF  

180.81000

0250 *Drilled Caisson (36 Inch) 0.000

0.000

503-00036  
 

0.000.000

0.00

190.000

LF  

301.34000

0255 Culvert Lining (15 Inch) 0.000

0.000

603-00015  
 

0.000.000

0.00

65.000

LF  

219.16000

0260 30x19 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

0.000

0.000

603-02245  
 

0.000.000

0.00

15.000

LF  

219.16000

0265 *Guardrail Type 3 (6-3 Post Spacing) (31 in. MGS) 0.000

0.000

606-00301  
 

0.000.000

0.00

1,313.000

LF  

30.96000

0270 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

4.000

EACH

1,060.35000

0275 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

4.000

EACH

2,353.00000
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PCN: 20511-BID    ESTIMATE RUN 08/05/2018

PROJECT: STA 177A-011                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:31:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Transition Type 3H 0.000

0.000

606-01380  
 

0.000.000

0.00

3.000

EACH

1,256.99000

0285 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

1.000

EACH

3,177.10000

0290 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

4.000

EACH

2,585.81000

0295 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

500.000

LF  

10.96000

0300 *Concrete Sidewalk (6 Inch) 0.000

0.000

608-00006  
 

0.000.000

0.00

766.000

SY  

89.86000

0305 *Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

730.000

SY  

235.60000

0310 *Detectable Warnings 0.000

0.000

608-00015  
 

0.000.000

0.00

124.000

SF  

164.37000

0315 *Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

203.000

LF  

39.45000

0320 *Curb Type 4 (Section B) 0.000

0.000

609-40010  
 

0.000.000

0.00

8.000

LF  

56.98000

0325 *Delineator (Flexible) (Type II) 0.000

0.000

612-00042  
 

0.000.000

0.00

23.000

EACH

96.43000

0330 *2 Inch Electrical Conduit (Bored) 0.000

648.000

613-00206  
 

7,808.40648.000

7,808.40

5,000.000

LF  

12.05000
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PCN: 20511-BID    ESTIMATE RUN 08/05/2018

PROJECT: STA 177A-011                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:31:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *3 Inch Electrical Conduit (Bored) 0.000

658.000

613-00306  
 

9,376.50658.000

9,376.50

2,300.000

LF  

14.25000

0340 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

770.000

LF  

12.05000

0345 *3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

0.000.000

0.00

400.000

LF  

14.79000

0350 *Pull Box (Special) 0.000

0.000

613-07000  
 

0.000.000

0.00

34.000

EACH

394.49000

0355 *Type Two Pull Box 0.000

0.000

613-07002  
 

0.000.000

0.00

11.000

EACH

799.93000

0360 *Type Three Pull Box 0.000

0.000

613-07003  
 

0.000.000

0.00

15.000

EACH

1,046.49000

0365 *Type Four Pull Box 0.000

0.000

613-07004  
 

0.000.000

0.00

24.000

EACH

1,298.52000

0370 *Type Five Pull Box 0.000

0.000

613-07005  
 

0.000.000

0.00

3.000

EACH

1,862.85000

0375 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

11,615.45000

0380 *Service Meter Cabinet 0.000

0.000

613-80130  
 

0.000.000

0.00

3.000

EACH

4,109.24000

0385 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

373.000

SF  

25.20000
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PCN: 20511-BID    ESTIMATE RUN 08/05/2018

PROJECT: STA 177A-011                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:31:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

48.000

SF  

28.49000

0395 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

72.000

SF  

40.54000

0400 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

10.000

EACH

235.60000

0405 *Modification of Sign Legend 0.000

2.000

614-07105  
 

2,169.682.000

2,169.68

2.000

EACH

1,084.84000

0410 *1310nm SFP Optic Module 0.000

0.000

614-70024  
 

0.000.000

0.00

6.000

EACH

471.19000

0415 *Optical Attenuator 0.000

0.000

614-70030  
 

0.000.000

0.00

6.000

EACH

123.83000

0420 *Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

26.000

EACH

520.50000

0425 *Accessible Pedestrian Signal 0.000

0.000

614-70200  
 

0.000.000

0.00

16.000

EACH

1,282.08000

0430 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

40.000

EACH

695.83000

0435 *Traffic Signal Face (12-12-12-12) 0.000

0.000

614-70448  
 

0.000.000

0.00

17.000

EACH

1,024.57000

0440 *Conflict Monitor 0.000

0.000

614-72836  
 

0.000.000

0.00

3.000

EACH

1,194.42000
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PCN: 20511-BID    ESTIMATE RUN 08/05/2018

PROJECT: STA 177A-011                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:31:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Traffic Signal Controller Cabinet 0.000

0.000

614-72855  
 

0.000.000

0.00

3.000

EACH

15,341.16000

0450 *Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

20.000

EACH

295.87000

0455 *Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

12.000

EACH

1,703.96000

0460 *Loop Detector Wire 0.000

0.000

614-72875  
 

0.000.000

0.00

20,816.000

LF  

4.11000

0465 *Traffic Signal Vehicle Detector (Micro Type) 0.000

0.000

614-72882  
 

0.000.000

0.00

15.000

EACH

1,988.87000

0470 *Traffic Signal Vehicle Detector (Micro Type) 
(Non-Invasive) 

0.000

0.000

614-72889  
 

0.000.000

0.00

18.000

EACH

1,216.33000

0475 *Flashing Beacon 0.000

0.000

614-80000  
 

0.000.000

0.00

4.000

EACH

2,914.82000

0480 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 0.000

0.000

614-81140  
 

0.000.000

0.00

3.000

EACH

16,214.51000

0485 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 0.000

0.000

614-81145  
 

0.000.000

0.00

3.000

EACH

17,138.26000

0490 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 0.000

0.000

614-81150  
 

0.000.000

0.00

1.000

EACH

15,657.84000

0495 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 0.000

0.000

614-81155  
 

0.000.000

0.00

3.000

EACH

16,730.63000
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PCN: 20511-BID    ESTIMATE RUN 08/05/2018

PROJECT: STA 177A-011                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:31:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *Traffic Signal Pedestal Pole Aluminum 0.000

0.000

614-84100  
 

0.000.000

0.00

2.000

EACH

1,506.72000

0505 *Traffic Signal Controller (Type 2070LC) 0.000

0.000

614-86248  
 

0.000.000

0.00

3.000

EACH

5,179.83000

0510 *Uninterrupted Power Supply 0.000

0.000

614-86800  
 

0.000.000

0.00

3.000

EACH

8,547.21000

0515 *Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

0.000.000

0.00

525.000

LF  

8.77000

0520 *Fiber Optic Termination Panel  (12 Fiber) 0.000

0.000

614-87012  
 

0.000.000

0.00

3.000

EACH

630.08000

0525 *Buffer Tube Fan Out Kit 0.000

0.000

614-87015  
 

0.000.000

0.00

3.000

EACH

597.21000

0530 *Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

3,775.02000

0535 *Splice Fiber Optic Cable (12 Strand) 0.000

0.000

614-87512  
 

0.000.000

0.00

3.000

EACH

2,261.72000

0540 *Ethernet Switch Type II 0.000

0.000

614-87692  
 

0.000.000

0.00

3.000

EACH

5,583.08000

0545 Detour Pavement 0.000

0.000

621-00450  
 

0.000.000

0.00

78.000

SY  

61.61000

0550 *Construction Surveying 0.000

0.072

625-00000  
 

2,001.600.072

2,001.60

1.000

L S 

27,800.00000
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PCN: 20511-BID    ESTIMATE RUN 08/05/2018

PROJECT: STA 177A-011                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:31:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000.000

0.00

40.000

HOUR

273.95000

0560 *Mobilization 0.000

0.500

626-00000  
 

111,350.000.500

111,350.00

1.000

L S 

222,700.00000

0565 *Public Information Services (Tier III) 0.000

0.200

626-01103  
 

2,740.000.200

2,740.00

1.000

L S 

13,700.00000

0570 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

392.000

GAL 

74.51000

0575 *Pavement Marking Paint (High Build) 0.000

247.000

627-00013  
 

8,118.89247.000

8,118.89

1,484.000

GAL 

32.87000

0580 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

22,384.000

SF  

12.38000

0585 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

2,799.000

SF  

13.42000

0590 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

7,542.000

SF  

10.74000

0595 *Survey Monument (Type 1A) 0.000

0.000

629-01011  
 

0.000.000

0.00

6.000

EACH

493.11000

0600 *Locate Monuments 0.000

0.000

629-01110  
 

0.000.000

0.00

6.000

HOUR

197.24000

0605 *Adjust Monument Box 0.000

0.000

629-01210  
 

0.000.000

0.00

6.000

EACH

328.74000
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PCN: 20511-BID    ESTIMATE RUN 08/05/2018

PROJECT: STA 177A-011                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:31:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0610 *Flagging 0.000

392.750

630-00000  
 

10,329.33392.750

10,329.33

4,000.000

HOUR

26.30000

0615 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

65.000

DAY 

145.20000

0620 *Traffic Control Management 0.000

13.000

630-00012  
 

11,937.9013.000

11,937.90

130.000

DAY 

918.30000

0625 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

4.000

EACH

51.58000

0630 *Construction Traffic Sign (Panel Size A) 0.000

1.000

630-80341  
 

60.691.000

60.69

49.000

EACH

60.69000

0635 *Construction Traffic Sign (Panel Size B) 0.000

6.500

630-80342  
 

473.406.500

473.40

66.000

EACH

72.83000

0640 *Construction Traffic Sign (Panel Size C) 0.000

1.500

630-80343  
 

141.091.500

141.09

4.000

EACH

94.06000

0645 *Portable Message Sign Panel 0.000

2.500

630-80355  
 

10,966.682.500

10,966.68

6.000

EACH

4,386.67000

0650 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.000

1.000

630-80358  
 

758.571.000

758.57

4.000

EACH

758.57000

0655 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

100.000

EACH

21.92000

0660 *Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

600.000

LF  

65.75000
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PCN: 20511-BID    ESTIMATE RUN 08/05/2018

PROJECT: STA 177A-011                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:31:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0665 *Traffic Cone 0.000

100.000

630-80380  
 

809.00100.000

809.00

300.000

EACH

8.09000

0670 *Tubular Marker 0.000

0.000

630-80384  
 

0.000.000

0.00

50.000

EACH

21.92000

0675 *Channelizing Device (Fixed) 0.000

0.000

630-80391  
 

0.000.000

0.00

100.000

EACH

43.83000

0680 *Stackable Vertical Panels 0.000

0.000

630-80393  
 

0.000.000

0.00

50.000

EACH

21.92000

0685 *Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000.000

0.00

2.000

EACH

2,035.16000

0690 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

190,000.000

F A 

1.00000

0695 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0700 F/A Fuel Cost Adjustment 0.000

1,595.850

700-70016  
 

1,595.851,595.850

1,595.85

35,000.000

F A 

1.00000

0705 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

190,000.000

F A 

1.00000

0710 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

12,725.000

F A 

1.00000

0715 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

1,920.000

F A 

1.00000
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PCN: 20511-BID    ESTIMATE RUN 08/05/2018

PROJECT: STA 177A-011                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:31:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0720 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

105,000.000

F A 

1.00000

0725 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

21,275.000

F A 

1.00000

0730 F/A Hotel Vouchers 0.000

0.000

700-70034  
 

0.000.000

0.00

15,000.000

F A 

1.00000

0735 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0740 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 732,076.11732,076.116,020,839.90CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES F-17-AC 

0750 *Removal of Sidewalk 0.000

0.000

202-00200  
 

0.000.000

0.00

149.000

SY  

51.50000

0755 *Removal of Curb and Gutter 0.000

0.000

202-00203  
 

0.000.000

0.00

264.000

LF  

15.34000

0760 Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

376.000

SY  

11.92000

0765 *Removal of Portions of Present Structure 0.000

0.000

202-00495  
 

0.000.000

0.00

1.000

L S 

168,500.00000

0770 *Rebuild Portions of Present Structure 0.000

0.000

210-00530  
 

0.000.000

0.00

60.000

SF  

624.60000
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PCN: 20511-BID    ESTIMATE RUN 08/05/2018

PROJECT: STA 177A-011                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:31:40

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES F-17-AC 

0775 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

151.000

TON 

76.70000

0780 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

862.000

SY  

21.92000

0785 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

308.000

LF  

48.22000

0790 *Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

261.000

CY  

942.39000

0795 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

45,010.000

LB  

1.42000

0800 *Bridge Rail Type 10M (Special) 0.000

0.000

606-11032  
 

0.000.000

0.00

129.000

LF  

361.61000

0805 *Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

128.000

SY  

98.62000

0810 *Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

266.000

LF  

49.31000

CAT 0.000.00649,775.18CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURES F-17-AA 

0815 Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

947.000

SY  

11.92000

0820 *Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

79.000

SY  

378.05000
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PROJECT: STA 177A-011                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:31:40

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURES F-17-AA 

0825 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

16.000

SY  

575.29000

0830 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

154.000

TON 

76.70000

0835 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

947.000

SY  

21.92000

0840 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

224.000

LF  

48.22000

0845 *Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

9.000

CY  

5,698.14000

0850 *Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

475.000

EACH

38.35000

0855 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

475.000

LB  

1.21000

CAT 0.000.00163,804.41CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0860 Field Office (Special) 0.000

1.000

620-00005  
 

38,900.001.000

38,900.00

1.000

EACH

38,900.00000

0865 Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

40,500.001.000

40,500.00

1.000

EACH

40,500.00000

0870 Sanitary Facility 0.000

1.000

620-00020  
 

3,840.001.000

3,840.00

1.000

EACH

3,840.00000

CAT 83,240.0083,240.0083,240.00CURRENT AMT0400 $ $ $

$ 815,316.11815,316.11$6,917,659.49$CURRENT AMTPROJECT TOTAL


